

Due Dates for Capital-Related Board Items
University of Illinois System
Through Fiscal Year 2028
as of 10/22/2026

DESIGN ITEMS ONLY								
Milestone	Draft Design Presentation Materials	Design Presentation Materials	President's Design Review*	Planned Board Agenda Items	Roll Call Items (Draft)	Roll Call Items (All Blanks Filled In)	ABFF Meeting	Board of Trustees Meeting
	July 21, 2026	July 28, 2026	August 4, 2026	July 30, 2026	August 3, 2026	August 6, 2026	September 16, 2026	September 17, 2026
	September 16, 2026	September 23, 2026	September 30, 2026	September 22, 2026	September 28, 2026	October 1, 2026	November 11, 2026	November 12, 2026
	November 18, 2026	November 25, 2026	December 2, 2026	November 24, 2026	November 30, 2026	December 3, 2026	January 20, 2027	January 21, 2027
	January 25, 2027	February 1, 2027	February 8, 2027	January 27, 2027	January 29, 2027	February 3, 2027	March 24, 2027	March 25, 2027
	March 23, 2027	March 30, 2027	April 6, 2027	March 31, 2027	April 5, 2027	April 8, 2027	May 19, 2027	May 20, 2027
	May 18, 2027	May 25, 2027	June 1, 2027	May 26, 2027	May 28, 2027	June 3, 2027	July 14, 2027	July 14 - 15, 2027
	Future Design Milestones to be Scheduled and Communicated at a Later Date. For project planning purposes, assume draft design materials will be due approximately a week prior to when Planned Board Agenda Items are due.			August 4, 2027	August 9, 2027	August 12, 2027	September 22, 2027	September 23, 2027
				September 30, 2027	October 4, 2027	October 7, 2027	November 17, 2027	November 18, 2027
				November 24, 2027	November 29, 2027	December 2, 2027	January 19, 2028	January 20, 2028
				February 3, 2028	February 7, 2028	February 10, 2028	March 22, 2028	March 23, 2028
				March 29, 2028	April 3, 2028	April 6, 2028	May 17, 2028	May 18, 2028
				May 30, 2028	June 4, 2028	June 7, 2028	July 18, 2028	July 19 - 20, 2028
	Draft Design Presentation	Final Design Presentation		Agenda Item Title and - Associated Project Number - Funding Sources Identified - Donor Agreement in Hand (if applicable)	Draft of Roll Call Item	Draft of Roll Call Item with All Blanks Filled In Final Bid Tabs - Budget Pending UOCP Approval - Contract Language Approved by UOCP - DBE Participation for PSC Contracts - Subvendor DBE, COI and Required Documents Reviewed and Approved by UOCP		

* Design presentation dates are subject to change +/- 1 - 2 weeks. Universities with pending design approvals will be notified of any changes as soon as they are known.